

# Redevelopment Work Plan

Period Highlight: Mar-Dec 2016

ACTIVITY	PERIODS												
	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	
Zoning Overlay for all CRA Properties (completion in 2017)								Development First Zone Process					
Downtown RFP(s)						Layout RFP Options with CC						First RFP Release	
New Economic Development/Redevelopment Website				Work with Consultants				Launch new site					
City Owned Property I-75 and Fowler				Develop Draft Zoning					Work with FDOT				
Economic Development Advisory Board							CC Input Workshop				First Board Meeting		
Platt the Land - Appraise Land						Platting north of Winn-Dixie		Appraise					
Tampa Innovation Alliance Regional Plan (completion in 2017)				Staff and CC representation for TT (numerous meetings and master plan development)									
Community Development Block Grant 2016					Modify Interlocal agreement				Close out Grant				
Community Development Block Grant Application 2017							Pick 2017 Project		Application Due				
Disposal of Real Property Corner Lot					Disposal Legal Ad		CC Review						
Environmental Clean Up of CRA Land			State Report			Findings to CC							
Events Downtown								Public Outreach follow up			Touch a Truck		